Activity Activity Early | Finish | Orig | Rem | % FY10 | FY11] FY12 | FY13 | FY14| FY15 | FY16 | FY17 | FY18 | FY19 | FY20
ID Description Start Dur | Dur | Comp ([T O T T T
AT00000001 COMPLETE BURIAL GROUNDS REMEDIAL ACTION 20SEP19 0 0 0 x
AT00000704 |MANAGEMENT & INTEGRATION FY10 010CT09 |30SEP10 250 250 0
AT00000714 |PROJECT START 010CT09 0 0 0
AT00000705 |MANAGEMENT & INTEGRATION FY11 010CT10 |30SEP11 250 250 0
AT00000706 |MANAGEMENT & INTEGRATION FY12 030CT11 28SEP12 249 249 0
AT00000707 |MANAGEMENT & INTEGRATION FY13 010CT12 |30SEP13 250 250 0
AT00000708 |MANAGEMENT & INTEGRATION FY14 010CT13 |30SEP14 250 250 0
AT00000709 |MANAGEMENT & INTEGRATION FY15 010CT14 |30SEP15 250 250 0
AT00000710 |MANAGEMENT & INTEGRATION FY16 010CT15 |30SEP16 251 251 0
AT00000711 MANAGEMENT & INTEGRATION FY17 030CT16 |29SEP17 249 249 0
AT00000712 |MANAGEMENT & INTEGRATION FY18 020CT17 |28SEP18 249 249 0
AT00000713 |MANAGEMENT & INTEGRATION FY19 010CT18 |20SEP19 244 244 0
AT00005260 |PROCURE RD WORK PLAN 16MAR10 |13APR10 20 20 0
AT00005270 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 14APR10 |08FEB11 205*| 205* 0
AT00005280 |PREPARE RD WORK PLAN/SCHEDULE 14APR10 15JUL10 64 64 0
AT00005290 |INTERNAL REVIEW OF DO 16JUL10 29JUL10 10 10 0
AT00005300 |INCORPORATE COMMENTS 30JUL10 12AUG10 10 10 0
AT00005310 |ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 12AUG10 0 0 0
AT00005320 |DOE REVIEW RD WORK PLAN/SCHEDULE 13AUG10 |16SEP10 24 24 0
AT00005330 |CONSOLIDATE COMMENTS/RESPONSE 17SEP10 |22SEP10 4 4 0
AT00005340 |COMMENT RESOLUTION MEETING 23SEP10 |23SEP10 1 1 0
AT00005350 |INCORPORATE COMMENTS 24SEP10 |080CT10 11 11 0
AT00005360 |RELEASE PREPARATION 110CT10 |140CT10 4 4 0
AT00005370 |CERTIFICATION MEETING 150CT10 |150CT10 1 1 0
AT00005380 |INCORPORATE COMMENTS 180CT10 |190CT10 2 2 0
AT00005390 |ISSUE RDWP (D1) TO DOE 190CT10 0 0 0
AT00005400 |DOE TRANSMITS D1 RDWP TO REGULATORS 200CT10 |260CT10 5 5 0
AT00005410 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 260CT10 0 0 0
AT00005420 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 270CT10 |30NOV10 23 23 0
AT00005430 |INCORPORATE COMMENTS 01DEC10 |21DEC10 15 15 0
AT00005440 |RELEASE PREPARATION 22DEC10 |27DEC10 0
AT00005450 |CERTIFICATION MEETING 28DEC10 |28DEC10 1 1 0
AT00005460 |INCORPORATE COMMENTS 29DEC10 |30DEC10 2 2 0
Start Date 24APR06 — Early Bar SHEL - ATCT Sheet 1 of 17
Finish Date 20SEP19 . ) Date Revision Checked | Approved
Data Date 24APROG — Progress Bar Paducah Remediation Services
Run Date 24JUL07 07:18 — Critical Activity PAD Burial Grounds OU
© Primavera Systems, Inc.
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AT00005470  ISSUE RDWP TO DOE (D2) 30DEC10 0 0 0 A Q \
AT00005480 | DOE TRANSMITS D2 RDWP TO REGULATORS 31DEC10  |07JAN11 5 50 0 X
AT00005490 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 07JANT1 0 o o ‘
AT00005500 | EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JAN11  |08FEB11 21| 21 0 N
AT00005510 | EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 08FEB11 0 ¢ |

|

|

|

\ |

AT00005520 | DESIGN/BUILD PROCUREMENT 24SEP10  |24MART1 |  124| 124] 0 y
AT00005530 | REMEDIAL DESIGN REPORT 25MART1 |13MAR12 | 242¢| 242°| 0 N
AT00005540 | PREPARE REMEDIAL DESIGN 25MAR11 | 17AUGH1 100 100 o0 NY
AT00005550 | INTERNAL REVIEW OF DO 18AUG11  |31AUGTT 10 10 o X
AT00005560 | INCORPORATE COMMENTS O1SEP11  |15SEP11 10 10 o N
AT00005570 | ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 15SEP11 0 of o 2
AT00005580 | DOE REVIEW DRAFT REMEDIAL DESIGN 16SEP11  |140CT11 21| 21 0 N
AT00005590 | CONSOLIDATE COMMENTS/RESPONSE 170CT11  |210CT11 5 50 0 X
AT00005600 | COMMENT RESOLUTION MEETING 240CT11  |240CT11 1 1 0 X
AT00005610 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 250CT11 | 21NOV11 20 20 o0 y
AT00005620 | RELEASE PREPARATION 22NOV11 | 28NOV11 3 3 o )
AT00005630 | CERTIFICATION MEETING 20NOV11 | 29NOV11 1 1 0 N
AT00005640 | INCORPORATE COMMENTS 30NOV11  |01DEC11 2 2l o X
AT00005650 |ISSUE RD (D1) TO DOE 01DEC11 0 of o 2
AT00005660 | DOE TRANSMITS D1 RD TO REGULATORS 02DEC11  |08DEC11 5 51 o0 ¥
AT00005670 |ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 08DEC1 1 0 of o ;§
AT00005680 | EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 09DEC11 | 11JAN12 21| 21 0 N
AT00005690 | INCORPORATE EPA/KDEP COMMENTS 12JAN12 | 27JAN12 11 0 N
AT00005700 | RELEASE PREPARATION 30JAN12  |01FEB12 3 3 o X
AT00005710 | CERTIFICATION MEETING 02FEB12  |02FEB12 1 1 0 ¥
AT00005720 | INCORPORATE COMMENTS 03FEB12 |0BFEB12 2 2l o R
AT00005730 | ISSUE RD (D2) TO DOE 06FEB12 0 o o @
AT00005740 | DOE TRANSMITS D2 RD TO REGULATORS 07FEB12  |13FEB12 5 5 o0 P
AT00005750 | ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 13FEB12 0 of o K.
AT00005760 | EPA/KDEP REVIEW CFC DESIGN 14FEB12  |13MAR12 21| 21 0 N
AT00005770 | EPA/KDEP APPROVE CFC DESIGN 13MAR12 0 o o &

|

|

|

|

|
AT00005780 | REMEDIAL ACTION WORK PLAN 25MART1 |24FEB12 | 230% 230°| 0 ~—
AT00005790 | PREPARE REMEDIAL ACTION WORK PLAN 25MAR11 | 20JUL11 go| 80 o0 Ay
AT00005800 | INTERNAL REVIEW OF DO 21JUL11T | 10AUGHT 15, 15 0 N
AT00005810 | INCORPORATE COMMENTS 11AUG11  |31AUGTT 15, 15 0 X
AT00005820 | ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D) 31AUGT1 0 of o 2
AT00005830 | DOE REVIEW OF REMEDIAL ACTION WORK PLAN 01SEP11  |30SEP11 21| 21 0 y
AT00005840 | CONSOLIDATE COMMENTS/RESPONSE 030CT11  |070CT11 5 50 0 X
AT00005850 | COMMENT RESOLUTION MEETING 100CT11  |100CT11 1 1 0 X
AT00005860 | INCORPORATE COMMENTS 110CT11  |07NOV11 20 20 o0 N
AT00005870 | RELEASE PREPARATION 08NOV11 | 10NOV11 3 3 o X
AT00005880 | CERTFICATION MEETING 1INOVA1  |11NOV11 1 1 0 X
AT00005890 | INCORPORATE COMMENTS 14NOVA1  |14NOV11 1 1 0 Ky
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AT00005900  ISSUE RAWP (D1) TO DOE 14NOV11 0 0 0 A Ay \
AT00005910 | DOE TRANSMITS D1 RAWP TO REGULATORS 15NOV11  |21NOV11 5 50 0 N
AT00005920 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 21NOV11 0 o o ;§
AT00005930 | EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 22NOV11  |22DEC11 21| 21 0 5
AT00005940 | INCORPORATE COMMENTS 27DEC11 | 10JAN12 10 10 o X
AT00005950 | RELEASE PREPARATION 11JANT2  [17JAN12 4 4 o0 X
AT00005960 | CERTIFICATION MEETING 18JANT2 | 18JAN12 1 1 0 X
AT00005970 | INCORPORATE COMMENTS 19JAN12  |19JAN12 1 1 0 M
AT00005980 |ISSUE RAWP (D2) TO DOE 19JAN12 0 of o R
AT00005990 | DOE TRANSMITS D2 RAWP TO REGULATORS 20JAN12 | 26JAN12 5 5 o0 X
AT00006000 | ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26JANT2 0 o o K
AT00006010 | EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 27JAN12 | 24FEB12 21| 21 0 N
AT00006020 | EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24FEB12 0 o o &

:

|

|

: J
AT00006030 | READINESS REVIEW 27FEB12  |09MAR12 10 10 o N
AT00006040 |NTP 12MAR12  |12MAR12 1 1 0 X
AT00006050 | REMEDIAL ACTION-MOBILIZATION 13MAR12 |13AUGT2 |  108| 108]  © LAY
AT00006340 | swmu 2 13MAR12 |20JUL18 | 1,589*| 1,589*| 0 l
AT00006060 | REMEDIAL ACTION-START 14MAR12 0 o o @
AT00006070 | C-749 SWMU 2 EXCAVATION 14AUG12 |240CT17 | 1300 1300 o© 1
AT00009730 | WASTE MANAGEMENT 14AUG12 |240CT17 | 1300 1,300 o© 1
AT00009700 | VERIFICATION SAMPLING 16AUG12 |260CT17 | 1,300 1,300  © !
AT00009750 | WASTE TREATMENT ONSITE 28AUGT2 |07NOVA7 | 1,300| 1,300 0 !
AT00009760 | WASTE CHARACTERIZATION 30AUG12 |09NOV17 | 1,300| 1,300] 0 |
AT00009710 | VERIFICATION SAMPLING ANALYSIS 17SEP12  |28NOV17 | 1300 1,300  © |
AT00009720 | BACKFILL/RESTORATION OF SWMU 2 010CT12 |12DEC17 | 1,300 1,300 0 |
AT00009770 | WASTE ANALYSIS 010CT12 |12DEC17 | 1,300 1,300 0 |
AT00009780 | DEVELOP AND APPROVAL WASTE PACKAGES 290CT12 |25MAR13 | 100| 100| 0 |
AT00011450 | DEVELOP DOT PAPERWORK 28DEC12 |12MAR18 | 1,300 1,300 0 |
AT00009740 | DISPOSAL OF WASTE FROM SWMU 2 EXCAVATION 26MAR13 |06JUN18 | 1,300 1,300 0 |
AT00009741 | WASTE RECEIVED AT ENVIROCARE 24APR13  |06JUL18 | 1,300 1,300 0 |
AT00009800 | MOBILIZATION FOR DUS SYSTEM 15JUN15  |09SEP15 60| 60 0 |
AT00011400 | SWMU 2 DUS SYSTEM 15JUNT5  |20JuLis | 775*| 775*| o0 |
AT00009810 | INSTALL 15 EXTRACT/INJECTION WELLS 10SEP15  |29DEC15 75 75 0 |
AT00009830 | SAMPLE ANALYSIS 090CT15 |04MAR16 | 100| 100| 0 |
AT00009820 | INSTALL 9 MONITORING WELLS 30DEC15 |03MAR16 45 45 o0 w
AT00009840 | INSTALL ABOVE GRADE COMPONENT 04MAR16 |29APR16 4| 40 o l
AT00009850 | OPERATION 02MAY16 |01MAY18 | 500| 500 0 l
AT00011460 | DEVELOP WASTE PACKAGES 02MAY16  |27MAY16 20 20 o0 l
AT00011470 | DEVELOP DOT PACKAGES 31MAY16 |27JUN16 20 20 o0 l
AT00009860 | OPERATION SAMPLING ANALYSIS 01JUN16  |31MAY18 | 500 500 0 l
AT00011480 | WASTE DISPOSAL 28JUN16 | 27JUL16 20 200 o l
AT00011490 | WASTE RECEIVED AT ENVIROCARE 28JUL16 | 24AUGH6 20 20 o0 l
AT00009790 | WELL ABANDONMENT 15AUG17 |13SEP17 21| 21 0 1
AT00009870 | POST OPERTION SAMPLING 02MAY18 | 15MAY18 10 10 o 1
AT00011430 | Well Abandonment 02MAY18  |27JUN18 4/ 40 o0 !
AT00009880 | POST OPERATION SAMPLING ANALYSIS 16MAY18  |06JUN18 5] 15] o y v
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AT00009890  DEMOBILIZATION 28JUN18  |20JUL18 15 0 A A N \
AT00006080 | REMEDIAL ACTION-FINISH 200UL18 l

|

|

|

|

|
AT00006090 | POST CONSTRUGTION REPORT 23JUL18  |03JUN19 2177 o | g
AT00006100 | PREPARE POST CONSTRUCTION REPORT 23JUL18 | 19SEP18 42 42 o ‘
AT00006110 | INTERNAL REVIEW 20SEP18  |030CT18 10 10 o l
AT00006120 | INCORPORATE COMMENTS 040CT18 |170CT18 10 10 o l
AT00006130 | ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (DO0) 170CT18 0 of o l
AT00006140 | DOE REVIEW DRAFT POST CONSTRUCTION REPORT 180CT18  |15NOV18 21| 21 0 l y
AT00006150 | CONSOLIDATE COMMENTS/RESPONSE 16NOV18  |22NOV18 5 51 0 l y
AT00006160 | COMMENT RESOLUTION MEETING 23NOV18 | 23NOV18 1 1 0 1 X
AT00006170 | DOCUMENT REVISION 26NOV18 |12DEC18 11 0 1 N
AT00006180 | RELEASE PREPARATION 13DEC18  |18DEC18 4 4 o ! X
AT00006190 | CERTIFICATION MEETING 19DEC18  |19DEC18 1 1 0 ! X
AT00006200 | INCORPORATE COMMENTS 20DEC18 |21DEC18 2 2l o | X
AT00006210 | ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 21DEC18 0 of o | 9
AT00006220 | DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 26DEC18 | 02JAN19 5 50 o0 | )
AT00006230 |ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 02JAN19 0 of o | 9
AT00006240 | EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 03JAN19  |28MAR19 60| 60 0 | ¥ 4
AT00006250 | INCORPORATE EPA/KDEP COMMENTS 20MAR19 | 15APR19 120 12 o | N
AT00006260 | RELEASE PREPARATION 16APR19 | 23APR19 5 50 o0 | ¥
AT00006270 | CERTIFICATION MEETING 24APR19 | 24APR19 1 1 0 | X
AT00006280 | INCORPORATE COMMENTS 25APR19  |25APR19 1 1 0 | X
AT00006290 | ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 25APR19 0 of o | ‘
AT00006300 | DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 26APR19  |02MAY19 5 51 o0 | X
AT00006310 | ISSUE FNL POST CONSTRUGTION RPT TO EPA/KDEP (D2) 02MAY19 0 of o | ¢
AT00006320 | EPA/ KDEP REVIEW FINAL POST CONSTRUGTION REPORT 03MAY19  |03JUN19 21| 21 0 | N
AT00006330 | EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 03JUN19 0 of o | ¢

|

i

v

AT00006341 | PROCURE RD WORK PLAN 13APR11  |11MAY11 20 20 o0 ) &
AT00006351 | REMEDIAL DESIGN WORK PLAN/SCHEDULE 12MAY11  |04APR12 | 225¢| 225*| o0 Y
AT00006360 | PREPARE RD WORK PLAN/SCHEDULE 12MAY11  |12SEP11 84| 84 o0 AY
AT00006370 | INTERNAL REVIEW OF DO 13SEP11 | 26SEP11 10 10 o X
AT00006380 | INCORPORATE COMMENTS 27SEP11  |100CT11 10 10 o X
AT00006390 | ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 100CT11 0 of o ®
AT00006400 | DOE REVIEW RD WORK PLAN/SCHEDULE 110CT11  |11NOV11 24| 24 0 ) 4
AT00006410 | CONSOLIDATE COMMENTS/RESPONSE 14NOVA1  |17NOV11 4 4 o X
AT00006420 | COMMENT RESOLUTION MEETING 18NOV11  |18NOV11 1 1 0 X
AT00006430 | INCORPORATE COMMENTS 21NOV11  |07DEC11 11 0 b
AT00006440 | RELEASE PREPARATION 08DEC11 |13DEC11 4 4 o N
AT00006450 | CERTIFICATION MEETING 14DEC11  |14DEC11 1 1 0 X
AT00006460 | INCORPORATE COMMENTS 15DEC11  |16DEC11 2 2l o X
AT00006470 |ISSUE RDWP (D1) TO DOE 16DEC11 0 of o '
AT00006480 | DOE TRANSMITS D1 RDWP TO REGULATORS 19DEC11  |27DEC11 5 50 o0 N
AT00006490 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 27DEC11 0 of o ! y
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AT00006500 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 28DEC11  |31JAN12 23| 23 o | A Ay \
AT00006510 | INCORPORATE COMMENTS 01FEB12 |21FEB12 15| 15 0 R
AT00006520 | RELEASE PREPARATION 20FEB12  |23FEB12 2 2 0 X
AT00006530 | CERTIFICATION MEETING 24FEB12  |24FEB12 1 1 0 b 4
AT00006540 | INCORPORATE COMMENTS 27FEB12  |28FEB12 2 2 0 X
AT00006550 |ISSUE RDWP TO DOE (D2) 28FEB12 0 0 0 9
AT00006560 | DOE TRANSMITS D2 RDWP TO REGULATORS 29FEB12  |06MAR12 5 5 0 X
AT00006570 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 06MAR12 0 0 0 9
AT00006580 | EPA/KY REVIEW RD WORK PLAN/SCHEDULE 07MAR12  |04APR12 21| 2 0 A
AT00006590 | EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 04APR12 0 0 0 | “

! |

! |

! |

i l
AT00006600 | DESIGN/BUILD PROCUREMENT 2INOVI1 |21MAY12 |  124| 124 0 1.:
AT00006610 | REMEDIAL DESIGN REPORT 20MAY12 |16APR13 | 225¢ 225* 0 N __ 4
AT00006620 |PREPARE REMEDIAL DESIGN 20MAY12 | 20SEP12 84| 84 0 AV
AT00006630 | INTERNAL REVIEW OF DO 21SEP12 | 040CT12 10| 10 0 D
AT00006640 | INCORPORATE COMMENTS 050CT12 |180CT12 10| 10 0 N
AT00006650 |ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO) 180CT12 0 0 0 | §
AT00006660 | DOE REVIEW DRAFT REMEDIAL DESIGN 190CT12  |16NOV12 21| 2 0 | ) §
AT00006670 | CONSOLIDATE COMMENTS/RESPONSE 19NOVI2  |27NOV12 5 5 0 | X
AT00006680 | COMMENT RESOLUTION MEETING 28NOV12  |28NOV12 1 1 0 | X
AT00006690 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 29NOV12 | 28DEC12 20| 20 0 | ) 4
AT00006700 | RELEASE PREPARATION 31DEC12 |03JAN13 3 3 0 | X
AT00006710 | CERTIFICATION MEETING 04JAN13 | 04JAN13 1 1 0 | X
AT00006720 | INCORPORATE COMMENTS 07JAN13 | 08JAN13 2 2 0 | X
AT00006730 |ISSUE RD (D1) TO DOE 08JAN13 0 0 0 | §
AT00006740 | DOE TRANSMITS D1 RD TO REGULATORS 09JAN13 | 15JAN13 5 5 0 | ) ¢
AT00006750 | ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 15JAN13 0 0 0 | §
AT00006760 | EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 16JAN13 | 14FEB13 21| 21 0 ‘ )
AT00006770 | INCORPORATE EPA/KKDEP COMMENTS 15FEB13  |01MAR13 1 11 0 l X
AT00006780 | RELEASE PREPARATION 04MAR13 |06MAR13 3 3 0 l X
AT00006790 | CERTIFICATION MEETING 07MAR13 |07MAR13 1 1 0 l X
AT00006800 | INCORPORATE COMMENTS 08MAR13 |11MAR13 2 2 0 l X
AT00006810 |ISSUE RD (D2) TO DOE 11MAR13 0 0 0 l ‘
AT00006820 | DOE TRANSMITS D2 RD TO REGULATORS 12MAR13  |18MAR13 5 5 0 l X
AT00006830 | ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 18MAR13 0 0 0 1 ‘
AT00006840 | EPA/KDEP REVIEW CFC DESIGN 19MAR13  |16APR13 20| 20 0 1 y 4
AT00006850 | EPA/KDEP APPROVE CFC DESIGN 16APR13 0 0 0 1

|

|

|

i
AT00006860 | REMEDIAL ACTION WORK PLAN 20MAY12 |16APR13 | 225¢ 225% 0 ___
AT00006870 | PREPARE REMEDIAL ACTION WORK PLAN 20MAY12 |07SEP12 75| 75 0 Y
AT00006880 | INTERNAL REVIEW OF DO 10SEP12  |28SEP12 15| 15 0 D 4
AT00006890 | INCORPORATE COMMENTS 010CT{2 |190CT12 15| 15 0 D {
AT00006900 | ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO) 190CT12 0 0 0 1 §
AT00006910 | DOE REVIEW OF REMEDIAL ACTION WORK PLAN 220CT12  |19NOV12 21| 2 0 1 ) 4
AT00006920 | CONSOLIDATE COMMENTS/RESPONSE 20NOV12  |28NOV12 5 5 0 : X y
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AT00006930 COMMENT RESOLUTION MEETING 29NOV12 |29NOV12 1 1 0 !
AT00006940 |INCORPORATE COMMENTS 30NOV12 |31DEC12 20 20 0 Iv
AT00006950 |RELEASE PREPARATION 02JAN13  |04JAN13 3 3 0 !
AT00006960 |CERTFICATION MEETING 07JAN13  |07JAN13 1 1 0 !
AT00006970 |INCORPORATE COMMENTS 08JAN13  |08JAN13 1 1 0 X
AT00006980 |ISSUE RAWP (D1) TO DOE 08JAN13 0 0 0 ‘
AT00006990 |DOE TRANSMITS D1 RAWP TO REGULATORS 09JAN13  |15JAN13 5 5 0 X
AT00007000 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 15JAN13 0 0 0 ‘
AT00007010 |EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 16JAN13  |14FEB13 21 21 0 'v
AT00007020 |INCORPORATE COMMENTS 15FEB13  |28FEB13 10 10 0 l”
AT00007030 |RELEASE PREPARATION 01MAR13 |06MAR13 4 4 0 !
AT00007040 |CERTIFICATION MEETING 07MAR13 |07MAR13 1 1 0 !
AT00007050 |INCORPORATE COMMENTS 08MAR13 |08MAR13 1 1 0 !
AT00007060 |ISSUE RAWP (D2) TO DOE 08MAR13 0 0 0 ‘
AT00007070 |DOE TRANSMITS D2 RAWP TO REGULATORS 11MAR13 |15MAR13 5 5 0 x‘
AT00007080 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 15MAR13 0 0 0 )
AT00007090 |EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 18MAR13 |16APR13 21 21 0 y ¢
AT00007100 |EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 16APR13 0 0 0 I
AT00007110 |READINESS REVIEW 17APR13  |30APR13 10 10 0 !
AT00007120 |[NTP 01MAY13 |01MAY13 1 1 0 ;
AT00007130 |REMEDIAL ACTION MOBILIZATION 02MAY13  |30AUG13 84 84 0 H
AT00008260 |swmu 3 02MAY13 |06NOV18 | 1,380*| 1,380" 0
AT00007140 |REMEDIAL ACTION-START 03SEP13 0 0 0
AT00007150 |SWMU 3 EXCAVATION 03SEP13 |01SEP15 500 500 0
AT00009910 |WASTE MANAGEMENT 03SEP13 |01SEP15 500 500 0
AT00007160 |VERIFICATION SAMPLING 05SEP13 |03SEP15 500 500 0
AT00009930 |WASTE CHARACTERIZATION 020CT13 |30DEC15 560 560 0
AT00007170 |VERIFICATION SAMPLING ANALYSIS 040CT13 |050CT15 500 500 0
AT00009900 |BACKFILL/RESTORATION OF SWMU 3 180CT13 |190CT15 500 500 0
AT00009940 |WASTE ANALYSIS 310CT13 |01FEB16 560 560 0
AT00009950 |DEVELOP AND APPROVAL OF WASTE PACKAGES 13DEC13 |08MAY14 100 100 0
AT00011500 |DEVELOP DOT PAPERWORK 13FEB14  |12FEB16 500 500 0
AT00009920 |DISPOSAL OF WASTE FROM SWMU 3 EXCAVATION 09MAY14 |09MAY16 500 500 0
AT00009921 |WASTE RECEIVED AT ENVIROCARE 09JUN14  |07JUN16 500 500 0
AT00009960 MOBILIZATION FOR DUS SYSTEM 200CT15 |18DEC15 42 42 0
AT00010200 SWMU 3 DUS SYSTEM 200CT15 |06NOV18 763*| 763" 0
AT00009970 INSTALL 15 EXTRACT/INJECTION WELLS 21DEC15 |08APR16 75 75 0
AT00009990 SAMPLE ANALYSIS 25JAN16  |14JUN16 100 100 0
AT00009980 INSTALL 9 MONITORING WELLS 11APR16  |13JUN16 45 45 0
AT00009922 |WASTE RECEIVED AT NTS 10MAY16 |07JUN16 20 20 0
AT00010000 INSTALL ABOVE GRADE COMPONENT 14JUN16 | 10AUG16 40 40 0
AT00010010 OPERATION 11AUG16 |10AUG18 500 500 0
AT00011510 |DEVELOP WASTE PACKAGES 11AUG16 |08SEP16 20 20 0
AT00011520 |DEVELOP DOT PAPERWORK 09SEP16 |060CT16 20 20 0
AT00010020 OPERATION SAMPLING ANALYSIS 12SEP16 |11SEP18 500 500 0
AT00011530 |WASTE DISPOSAL 070CT16 |03NOV16 20 20 0

Sheet 6 of 17




Activity Actiyity Early Finish Orig Rem % FY10 | FY11 | FY12 | FY13 EY20
ID Description Start Dur | Dur | Comp TTITIMIIIIITITTIN TUTAN TITTTICTY [T

AT00011540 WASTE RECEIVED AT ENVIROCARE 04NOV16 |05DEC16 20 20 0 A A \
AT00010030 POST OPERATION SAMPLING 13AUG18 [31AUG18 15 15 0 |
AT00011440 Well Abandonment 13AUG18 |080CT18 40 40 0 |
AT00010040 POST OPERATION SAMPLING ANALYSIS 04SEP18 |020CT18 21 21 0 |
AT00010050 DEMOBILIZATION 090CT18 |06NOV18 21 21 0 |
AT00007180 |REMEDIAL ACTION-FINISH 06NOV18 0 |

|

|

|

|

1
AT00007190 |POST CONSTRUCTION REPORT 07NOV18 |20SEP19 217 217+ 0 |
AT00007200 |PREPARE POST CONSTRUCTION REPORT 07NOV18 |10JAN19 42 42 0 |
AT00007210 |INTERNAL REVIEW 11JAN19  [25JAN19 10 10 0 |
AT00007220 |INCORPORATE COMMENTS 28JAN19  |08FEB19 10 10 0 |
AT00007230 |ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (DO0) 08FEB19 0 0 0 |
AT00007240 |DOE REVIEW DRAFT POST CONSTRUCTION REPORT 11FEB19 |[11MAR19 21 21 0 |
AT00007250 |CONSOLIDATE COMMENTS/RESPONSE 12MAR19 |18MAR19 5 5 0 |
AT00007260 |COMMENT RESOLUTION MEETING 19MAR19 |[19MAR19 1 1 0 |
AT00007270 |DOCUMENT REVISION 20MAR19 |03APR19 11 11 0 |
AT00007280 |RELEASE PREPARATION 04APR19 |09APR19 4 4 0 |
AT00007290 |CERTIFICATION MEETING 10APR19 [10APR19 1 1 0 |
AT00007300 |INCORPORATE COMMENTS 11APR19 [12APR19 2 2 0 |
AT00007310 |ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 12APR19 0 0 0 |
AT00007320 |DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 15APR19 [22APR19 5 5 0 !
AT00007330 |ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 22APR19 0 0 0 !
AT00007340 |EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 23APR19 |18JUL19 60 60 0 !
AT00007350 |INCORPORATE EPA/KDEP COMMENTS 19JUL19 05AUG19 12 12 0 !
AT00007360 |RELEASE PREPARATION 06AUG19 |12AUG19 5 5 0 !
AT00007370 |CERTIFICATION MEETING 13AUG19 [13AUG19 1 1 0 !
AT00007380 |INCORPORATE COMMENTS 14AUG19 [14AUG19 1 1 0 I
AT00007390 |ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 14AUG19 0 0 0 |
AT00007400 |DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 15AUG19 [21AUG19 5 5 0 1
AT00007410 |ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 21AUG19 0 0 0 1
AT00007420 |EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 22AUG19 |20SEP19 21 21 0 |
AT00007430 |EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 20SEP19 0 0 0 |

|

|

1

|

A A
AT00007440 |PROCURE RD WORK PLAN 22MAY12 |19JUN12 20 20 0 I !
AT00007450 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 20JUN12 |14MAY13 225*| 225* 0 1 l_
AT00007460 |PREPARE RD WORK PLAN/SCHEDULE 20JUN12 |180CT12 84 84 0 1 "
AT00007470 |INTERNAL REVIEW OF DO 190CT12 |01NOVi2 10 10 0 1 !
AT00007480 |INCORPORATE COMMENTS 02NOV12 |15NOV12 10 10 0 | N
AT00007490 |ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 15NOV12 0 0 0 | §
AT00007500 |DOE REVIEW RD WORK PLAN/SCHEDULE 16NOV12 |21DEC12 24 24 0 | "
AT00007510 |CONSOLIDATE COMMENTS/RESPONSE 26DEC12 |31DEC12 4 4 0 | !
AT00007520 |COMMENT RESOLUTION MEETING 02JAN13  |02JAN13 1 1 0 | l
AT00007530 |INCORPORATE COMMENTS 03JAN13 17JAN13 11 11 0 | !
AT00007540 |RELEASE PREPARATION 18JAN13  [24JAN13 4 4 0 | !
AT00007550 |CERTIFICATION MEETING 25JAN13  |25JAN13 1 1 0 | ! |
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AT00007970 |PREPARE REMEDIAL ACTION WORK PLAN 01JUL13 160CT13 75
AT00007980 |INTERNAL REVIEW OF DO

L) Ly Early AED Gl L 85 FY10 | FY11 | FY12 | FY13 | FY14 | FY15 ] FY16 | FY17 | FY18 | FY19 | FY20
D Description start our | our | comp [T Fr g e e R e

AT00007560  INCORPORATE COMMENTS 28JAN13 | 29JAN13 2 o o | A A X Y
AT00007570 |ISSUE RDWP (D1) TO DOE 29JAN13 0 o o l ‘
AT00007580 | DOE TRANSMITS D1 RDWP TO REGULATORS 30JAN13  |05FEB13 5 51 0 l X
AT00007590 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 05FEB13 0 o o 1 9
AT00007600 | EPA/KY REVIEW RD WORK PLAN/SCHEDULE 06FEB13 |08MAR13 23 23 o0 1 N
AT00007610 | INCORPORATE COMMENTS 11MAR13  |01APR13 15, 15 0 ! N
AT00007620 | RELEASE PREPARATION 02APR13  |03APR13 2 2l o ! X
AT00007630 | CERTIFICATION MEETING 04APR13  |04APR13 1 1 0 | X
AT00007640 | INCORPORATE COMMENTS 05APR13  |0BAPR13 2 2l o | X
AT00007650 |ISSUE RDWP TO DOE (D2) 08APR13 0 of o | ‘
AT00007660 | DOE TRANSMITS D2 RDWP TO REGULATORS 09APR13  |15APR13 5 51 o0 | X
AT00007670 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 15APR13 0 of o | ‘
AT00007680 | EPA/KY REVIEW RD WORK PLAN/SCHEDULE 16APR13  |14MAY13 21| 21 0 | N
AT00007690 | EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 14MAY13 0 of o | “

! |

! |

! |

| l
AT00007700 | DESIGN/BUILD PROCUREMENT 03JAN13  |28JUN13 124] 124 0 | fimv
AT00007710 | REMEDIAL DESIGN REPORT 01JULI3  |27MAY14 | 226*| 226°| 0 | AV
AT00007720 | PREPARE REMEDIAL DESIGN 01JUL13  |290CT13 84| 84 o0 | AY
AT00007730 | INTERNAL REVIEW OF DO 300CT13 | 12NOV13 10 10 o | X
AT00007740 | INCORPORATE COMMENTS 13NOV13 | 26NOV13 10 10 o | N
AT00007750 |ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 26NOV13 0 of o | 9
AT00007760 | DOE REVIEW DRAFT REMEDIAL DESIGN 27NOV13  |31DEC13 21| 21 0 | y
AT00007770 | CONSOLIDATE COMMENTS/RESPONSE 02JAN14  |08JAN14 5 50 o0 | X
AT00007780 | COMMENT RESOLUTION MEETING 09JANT4 | 09JAN14 1 1 0 | X
AT00007790 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 10JAN14  |07FEB14 20 20 o0 | y
AT00007800 | RELEASE PREPARATION 10FEB14  |12FEB14 3 3 o | X
AT00007810 | CERTIFICATION MEETING 13FEB14  |13FEB14 1 1 0 | X
AT00007820 | INCORPORATE COMMENTS 14FEB14  |17FEB14 2 ol o ‘ X
AT00007830 |ISSUE RD (D1) TO DOE 17FEB14 0 o o l ¢
AT00007840 | DOE TRANSMITS D1 RD TO REGULATORS 18FEB14 | 24FEB14 5 5 o0 l X
AT00007850 |ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 24FEB14 0 of o l 9
AT00007860 | EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN O5FEB14 | 25MAR14 21| 21 0 l N
AT00007870 | INCORPORATE EPA/KDEP COMMENTS 26MAR14 |09APR14 11 0 l X
AT00007880 | RELEASE PREPARATION 10APR14  |14APR14 3 3 o l N
AT00007890 | CERTIFICATION MEETING 15APR14  |15APR14 1 1 0 1 X
AT00007900 | INCORPORATE COMMENTS 16APR14 |17APR14 2 2l o 1 X
AT00007910 |ISSUE RD (D2) TO DOE 17APR14 0 of o ! ‘
AT00007920 | DOE TRANSMITS D2 RD TO REGULATORS 21APR14 |25APR14 5 51 o0 ! X
AT00007930 | ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 25APR14 0 of o | 2
AT00007940 | EPA/KDEP REVIEW CFC DESIGN 28APR14  |27MAY14 21| 21 0 | N
AT00007950 | EPA/KDEP APPROVE CFC DESIGN 27MAY14 0 of o | P S

|

|

|

i
AT00007960 | REMEDIAL ACTION WORK PLAN 01JUL13  |23MAY14 | 225¢ 225*| o0 1 AV

|

|

|

|

«.—
2
-«

170CT13 |06NOV13
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Activity
ID
AT00007990
AT00008000
AT00008010
AT00008020
AT00008030
AT00008040
AT00008050
AT00008060
AT00008070
AT00008080
AT00008090
AT00008100
AT00008110
AT00008120
AT00008130
AT00008140
AT00008150
AT00008160
AT00008170
AT00008180
AT00008190
AT00008200

Activity

Description
INCORPORATE COMMENTS
ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
DOE REVIEW OF REMEDIAL ACTION WORK PLAN
CONSOLIDATE COMMENTS/RESPONSE
COMMENT RESOLUTION MEETING
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTFICATION MEETING
INCORPORATE COMMENTS
ISSUE RAWP (D1) TO DOE
DOE TRANSMITS D1 RAWP TO REGULATORS
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
EPA/KY REVIEW REMEDIAL ACTION WORK PLAN
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RAWP (D2) TO DOE
DOE TRANSMITS D2 RAWP TO REGULATORS
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN

Early
Start
07NOV13

02DEC13
03JAN14
10JAN14
13JAN14
11FEB14
14FEB14
17FEB14

18FEB14

25FEB14

26MAR14
09APR14
15APR14
16APR14
17APR14

25APR14

Finish

27NOV13
27NOV13
02JAN14
09JAN14
10JAN14
10FEB14
13FEB14
14FEB14
17FEB14
17FEB14
24FEB14
24FEB14
25MAR14
08APR14
14APR14
15APR14
16APR14
16APR14
24APR14
24APR14
23MAY14
23MAY14

Orig
Dur
15

21

_

20

o 01 O = = W

O 01 O = = M O

21

Rem
Dur

15

21

_

20

o 01 O = = W

O 01 O = = M O

21

%

Comp

§4

O O O O OO OO0 0O 000000 o000 oo o oo

AT00008210 |READINESS REVIEW 27MAY14  |09JUN14 10 10 0
AT00008220 |NTP 10JUN14 | 10JUN14 1 1 0
AT00008230 |REMEDIAL ACTION-MOBILIZATION 11JUN14 | 090CT14 84 84 0
AT00008270 |swmu 4 11JUN14  |23AUG17 801*| 801" 0
AT00008240 |REMEDIAL ACTION-START 100CT14 0 0 0
AT00008250 |C-747 SWMU 4 EXCAVATION 100CT14 |15DEC16 546 546 0
AT00010090 |WASTE MANAGEMENT 100CT14 |15DEC16 546 546 0
AT00010060 |VERIFICATION SAMPLING 140CT14 |19DEC16 546 546 0
AT00010110 |WASTE CHARACTERIZATION 240CT14 |03JAN17 546 546 0
AT00010070 |VERIFICATION SAMPLING ANALYSIS 12NOV14  |23JAN17 546 546 0
AT00010120 |WASTE CHARACTERIZATION ANALYSIS 24NOV14  |02FEB17 546 546 0
AT00010080 |BACKFILL/RESTORATION FOR SWMU 4 26NOV14 |06FEB17 546 546 0
AT00010130 |DEVELOP WASTE PACKAGES 24DEC14 |19MAY15 100 100 0
AT00011550 |DEVELOP DOT PAPERWORK 24FEB15  |28APR17 546 546 0
AT00010100 |DISPOSAL OF WASTE FROM SWMU 4 20MAY15 |26JUL17 546 546 0
AT00010102 |WASTE RECEIVED AT NTS 28MAY15 |02AUG17 546 546 0
AT00010101 |WASTE RECEIVED AT ENVIROCARE 18JUN15  |23AUG17 546 546 0
AT00010140 |DEMOBILIZATION 04JAN17  |02FEB17 21 21 0
AT00008280 |REMEDIAL ACTION-FINISH 23AUG17 0 0 0
AT00009350 |6-phase 24AUG17 |23AUG18 250 250 0

AT00008290 |POST CONSTRUCTION REPORT 24AUG18 |09JUL19
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L) Ly Early AED Gl L 85 FY10 | FY11 | FY12 | FY13 | FY14 | FY15 ] FY16 | FY17 | FY18 | FY19 | FY20
ID Description Start Dur | Dur | Comp [T AT T e T e
AT00008300 PREPARE POST CONSTRUGTION REPORT 24AUG1S |230CT18 42| 42| o A A v A
AT00008310 | INTERNAL REVIEW 240CT18  |0BNOV18 10| 10 o | y
AT00008320 | INCORPORATE COMMENTS 07NOVi8 |20NOV18 10/ 10 o |
AT00008330 | ISSUE DRAFT POST CONSTRUGTION REPORT TO DOE (DO0) 20NOV18 0 o o |
AT00008340 |DOE REVIEW DRAFT POST CONSTRUCTION REPORT 21NOV18 |21DEC18 21l 21 0 w N
AT00008350 |CONSOLIDATE COMMENTS/RESPONSE 26DEC18 | 02JAN19 5 51 0 l ¢
AT00008360 | COMMENT RESOLUTION MEETING 03JAN19 | 03JAN19 1 1 0 l X
AT00008370 | DOCUMENT REVISION 04JAN19 | 18JAN19 "1 0 l N
AT00008380 | RELEASE PREPARATION 22JAN19 | 25JAN19 4 4 o0 l X
AT00008390 | CERTIFICATION MEETING 28JAN19 | 28JAN19 1 1 0 l X
AT00008400 | INCORPORATE COMMENTS 29JAN19 | 30JAN19 2 2l o l X
AT00008410 | ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 30JAN19 0 o o l 9
AT00008420 | DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 31JAN19 | 0BFEB19 5 5 o0 1 N
AT00008430 |ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 06FEB19 0 o o 1 9
AT00008440 | EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 07FEB19 | 02MAY19 60| 60 o ! oy
AT00008450 | INCORPORATE EPA/KDEP COMMENTS 03MAY19 | 20MAY19 12 12| o | X
AT00008460 | RELEASE PREPARATION 21MAY19 | 28MAY19 5 5 o0 | N
AT00008470 |CERTIFICATION MEETING 29MAY19 | 29MAY19 1 1 0 | X
AT00008480 | INCORPORATE COMMENTS 30MAY19 | 30MAY19 1 1 0 | X
AT00008490 |ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 30MAY19 0 o o | ‘
AT00008500 |DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 31MAY19 | 06JUN19 5 5 o0 | N
AT00008510 | ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 06JUN19 0 o o | Q¢
AT00008520 | EPA/ KDEP REVIEW FINAL POST CONSTRUGTION REPORT 07JUNT9 | 09JUL19 21l 21 0 | N
AT00008530 |EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 09JUL19 0 of o | ¢
|
|
|
| \J
AT00008540 |PROCURE RD WORK PLAN 230CT14 | 19NOV14 20 20 o | N
AT00008550 | REMEDIAL DESIGN WORK PLAN/SCHEDULE 20NOV14 |150CT15 | 225°| 225°| 0 | Y
AT00008560 |PREPARE RD WORK PLAN/SCHEDULE 20NOVi4  |25MAR15 84| 84 o0 | Y
AT00008570 | INTERNAL REVIEW OF DO 26MAR15 |09APR15 10| 10 o | b4
AT00008580 | INCORPORATE COMMENTS 10APR15 | 23APR15 10| 10 o | N
AT00008590 | ISSUE RD WORK PLAN/SCHEDULE TO DOE (D) 23APR15 0 o o | 9
AT00008600 |DOE REVIEW RD WORK PLAN/SCHEDULE 24APR15 | 28MAY15 24| 24 0 | y
AT00008610 | CONSOLIDATE COMMENTS/RESPONSE 29MAY15 | 03JUN15 4 4 o0 | X
AT00008620 |COMMENT RESOLUTION MEETING 04JUNT5 | 04JUN15 1 1 0 | X
AT00008630 | INCORPORATE COMMENTS 05JUNT5 | 19JUN15 "1 0 | N
AT00008640 | RELEASE PREPARATION 22JUNT5 | 25JUN15 4 4 o0 | )
AT00008650 |CERTIFICATION MEETING 26JUNT5 | 26JUN15 1 1 0 ‘ ) 4
AT00008660 | INCORPORATE COMMENTS 29JUNT5 | 30JUN15 2 ol o l ) {
AT00008670 |ISSUE RDWP (D1) TO DOE 30JUN15 0 o o l ‘
AT00008680 |DOE TRANSMITS D1 RDWP TO REGULATORS 01JULT5 | 09JUL15 5 5 o0 l ¢
AT00008690 | ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 09JUL15 0 of o l
AT00008700 | EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JUL15  |11AUGT5 23 23 o0 l N
AT00008710 | INCORPORATE COMMENTS 12AUG15 |01SEP15 15 15 o0 l y
AT00008720 | RELEASE PREPARATION 02SEP15 |03SEP15 2 2 o 1
AT00008730 |CERTIFICATION MEETING 04SEP15 |04SEP15 1 1 0 1
AT00008740 | INCORPORATE COMMENTS 08SEP15 |09SEP15 2 2 o !
AT00008750 |ISSUE RDWP TO DOE (D2) 09SEP15 0 o oy ! r
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Activity

ID
AT00008760
AT00008770
AT00008780
AT00008790

AT00008800
AT00008810
AT00008820
AT00008830
AT00008840
AT00008850
AT00008860
AT00008870
AT00008880
AT00008890
AT00008900
AT00008910
AT00008920
AT00008930
AT00008940
AT00008950
AT00008960
AT00008970
AT00008980
AT00008990
AT00009000
AT00009010
AT00009020
AT00009030
AT00009040
AT00009050

AT00009060
AT00009070
AT00009080
AT00009090
AT00009100
AT00009110
AT00009120
AT00009130
AT00009140
AT00009150
AT00009160
AT00009170
AT00009180

Activity
Description
DOE TRANSMITS D2 RDWP TO REGUALTORS
ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
EPA/KY REVIEW RD WORK PLAN/SCHEDULE
EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE

DESIGN/BUILD PROCUREMENT
REMEDIAL DESIGN REPORT
PREPARE REMEDIAL DESIGN
INTERNAL REVIEW OF DO
INCORPORATE COMMENTS
ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0)

DOE REVIEW DRAFT REMEDIAL DESIGN
CONSOLIDATE COMMENTS/RESPONSE

COMMENT RESOLUTION MEETING

INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS
RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE RD (D1) TO DOE

DOE TRANSMITS D1 RD TO REGULATORS

ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN
INCORPORATE EPA/KDEP COMMENTS

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE RD (D2) TO DOE

DOE TRANSMITS D2 RD TO REGULATORS

ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
EPA/KDEP REVIEW CFC DESIGN

EPA/KDEP APPROVE CFC DESIGN

REMEDIAL ACTION WORK PLAN

PREPARE REMEDIAL ACTION WORK PLAN
INTERNAL REVIEW OF DO

INCORPORATE COMMENTS

ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
DOE REVIEW OF REMEDIAL ACTION WORK PLAN
CONSOLIDATE COMMENTS/RESPONSE
COMMENT RESOLUTION MEETING
INCORPORATE COMMENTS

RELEASE PREPARATION

CERTFICATION MEETING

INCORPORATE COMMENTS

ISSUE RAWP (D1) TO DOE

Early
Start
10SEP15

17SEP15

05JUN15
03DEC15
03DEC15
06APR16
20APR16

04MAY16
03JUN16
10JUN16
13JUN16
13JUL16
18JUL16
19JUL16

21JUL16

28JUL16

26AUG16
13SEP16
16SEP16
19SEP16

21SEP16

28SEP16

03DEC15
03DEC15
23MAR16
14APR16

05MAY16
06JUN16
13JUN16
14JUN16
14JUL16
19JUL16
20JUL16

Finish

16SEP15
16SEP15
150CT15
150CT15

02DEC15
260CT16
05APR16
19APR16
03MAY16
03MAY16
02JUN16
09JUN16
10JUN16
12JUL16

15JUL16

18JUL16

20JUL16

20JUL16

27JUL16

27JUL16

25AUG16
12SEP16
15SEP16
16SEP16
20SEP16
20SEP16
27SEP16
27SEP16
260CT16
260CT16

250CT16
22MAR16
13APR16
04MAY16
04MAY16
03JUN16
10JUN16
13JUN16
13JUL16
18JUL16
19JUL16
20JUL16
20JUL16

Orig
Dur

124
226*

225*
75
15
15

21

_

20

o = = W

Rem
Dur

124
226
84
10
10

21

_

20

O 01 O N = W

O O O N = W =

21

225*
75
15
15

21

_

20

o = = W

%

Comp

o O o

O O O O OO O 0O O 0O 0000000000 oo oo oo

O O O O OO0 O o o o o o o

FY20
[T
\
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Activity
ID

AT00009190
AT00009200
AT00009210
AT00009220
AT00009230
AT00009240

AT00009250
AT00009260
AT00009270
AT00009280
AT00009290
AT00009300

AT00009310
AT00009320
AT00009330
AT00011410
AT00009340
AT00009650
AT00009660
AT00010180
AT00010150
AT00009651
AT00010160
AT00009652
AT00010170
AT00010190
AT00009380

AT00009390
AT00009400
AT00009410
AT00009420
AT00009430
AT00009440
AT00009450
AT00009460
AT00009470
AT00009480
AT00009490
AT00009500
AT00009510
AT00009520
AT00009530
AT00009540

Activity

Description
DOE TRANSMITS D1 RAWP TO REGULATORS
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
EPA/KY REVIEW REMEDIAL ACTION WORK PLAN
INCORPORATE COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RAWP (D2) TO DOE
DOE TRANSMITS D2 RAWP TO REGULATORS
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN

READINESS REVIEW
NTP

REMEDIAL ACTION-MOBILIZATION

capping

REMEDIAL ACTION-START

C-746-F SWMU 5 CAPPING

C-747-A SWMU 7&30 CAPPING

C-746-F SWMU 5 SITE RESTORATION
SWMU 145 CAPPING

SWMU 6 CAPPING

SWMU 145 SITE RESTORATION

SWMU 6 SITE RESTORATION

C-747-A SWMU 7 & 30 SITE RESTORATION
DEMOBILIZATION

REMEDIAL ACTION-FINISH

REMEDIAL ACTION REPORT

PREPARE REMEDIAL ACTION REPORT

INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0)
DOE REVIEW DRAFT REMEDIAL ACTION REPORT
CONSOLIDATE COMMENTS/RESPONSE

COMMENT RESOLUTION MEETING

DOCUMENT REVISION

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE REMEDIAL ACTION REPORT (D1) TO DOE

DOE TRANSMITS D1 RAR TO REGULATORS

ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT

Early
Start
21JUL16

28JUL16

26AUG16
12SEP16
16SEP16
19SEP16

20SEP16

27SEP16

260CT16
02NOV16
03NOV16
03NOV16
07FEB17
07FEB17
11MAY17
11MAY17
27JUN17
020CT17
020CT17
310CT17
01NOV17
04DEC17

05JAN18
05JAN18
07MAR18
21MAR18

05APR18
04MAY18
11MAY18
14MAY18
30MAY18
05JUN18
06JUN18

08JUN18

15JUN18

Finish

27JUL16

27JUL16

25AUG16
09SEP16
15SEP16
16SEP16
19SEP16
19SEP16
26SEP16
26SEP16
250CT16
250CT16

01NOV16
02NOV16
06FEB17
04JAN18

10MAY17
310CT17
09JUN17

29SEP17
300CT17
300CT17
13NOV17
01DEC17
04JAN18

04JAN18

13NOV18
06MAR18
20MAR18
04APR18
04APR18
03MAY18
10MAY18
11MAY18
29MAY18
04JUN18
05JUN18
07JUN18
07JUN18
14JUN18
14JUN18
11SEP18

290"

66
120
21
66
21
21
10
21
21

217"

N oo
S ooo N

O 01 O N = ph = =2 O

2]
(=]

290"

66
120
21
66
21
21
10
21
21

217"

N oo
S ooo N

O 01 O N = ph = =2 O

2]
[=]

%
Comp
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Activity
ID
AT00009550
AT00009560
AT00009570
AT00009580
AT00009590
AT00009600
AT00009610
AT00009620
AT00009630

A

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

:

|
AT00010210 |PROCURE RD WORK PLAN 01JUL13  |30JUL13 0 | N
AT00010220 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 31JUL13  |23JUN14 225%| 225+ 0 ! o
AT00010230 |PREPARE RD WORK PLAN/SCHEDULE 31JUL13  |26NOV13 84 84 0 ! LY
AT00010240 |INTERNAL REVIEW OF DO 27NOV13 |12DEC13 10 10 0 ! N
AT00010250 |INCORPORATE COMMENTS 13DEC13 |30DEC13 10 10 0 ! N
AT00010260 |ISSUE RD WORK PLAN/SCHEDULE TO DOE (DO0) 30DEC13 0 0 0 ! §
AT00010270 |DOE REVIEW RD WORK PLAN/SCHEDULE 31DEC13 |04FEB14 24 24 0 ; N
AT00010280 |CONSOLIDATE COMMENTS/RESPONSE 05FEB14 |10FEB14 4 4 0 ; X
AT00010290 |COMMENT RESOLUTION MEETING 11FEB14 |11FEB14 1 1 0 ; X
AT00010300 |INCORPORATE COMMENTS 12FEB14  |26FEB14 11 11 0 ; X
AT00010310 |RELEASE PREPARATION 27FEB14 |04MAR14 4 4 0 : X
AT00010320 |CERTIFICATION MEETING 05MAR14 |05MAR14 1 1 0 ! X
AT00010330 |INCORPORATE COMMENTS 06MAR14 |07MAR14 2 2 0 ! X
AT00010340 |ISSUE RDWP (D1) TO DOE 07MAR14 0 0 0 | ‘
AT00010350 |DOE TRANSMITS D1 RDWP TO REGULATORS 10MAR14 |14MAR14 5 5 0 | X
AT00010360 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 14MAR14 0 0 0 | :
AT00010370 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 17MAR14 |16APR14 23 23 0 | N
AT00010380 |INCORPORATE COMMENTS 17APR14 |08MAY14 15 15 0 l N
AT00010390 |RELEASE PREPARATION 09MAY14 |12MAY14 2 2 0 l X
AT00010400 |CERTIFICATION MEETING 13MAY14 |13MAY14 1 1 0 l X
AT00010410 |INCORPORATE COMMENTS 14MAY14 |15MAY14 2 2 0 | X
AT00010420 |ISSUE RDWP TO DOE (D2) 15MAY14 0 0 0 | ‘
AT00010430 |DOE TRANSMITS D2 RDWP TO REGULATORS 16MAY14 |22MAY14 5 5 0 | M
AT00010440 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 22MAY14 0 0 0 | §
AT00010450 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 23MAY14 |23JUN14 21 21 0 | N
AT00010460 |EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 23JUN14 0 0 0 ! §

| |

; 1

; 1
AT00010470 | DESIGN/BUILD PROCUREMENT 12FEB14  |08AUG14 124| 124 0 | .:
AT00010480 |REMEDIAL DESIGN REPORT 11AUG14 |29JUL15 242+ 242+ 0 | o
AT00010490 |PREPARE REMEDIAL DESIGN 11AUG14 |05JAN15 100/ 100 0 | Y
AT00010500 |INTERNAL REVIEW OF DO 06JAN15  |20JAN15 10 10 0 | N
AT00010510 |INCORPORATE COMMENTS 21JAN15  |03FEB15 10 10 0 | M
AT00010520 |ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 03FEB15 0 0 0 ! §
AT00010530 |DOE REVIEW DRAFT REMEDIAL DESIGN 04FEB15 |04MAR15 21 21 0 ! N
AT00010540 |CONSOLIDATE COMMENTS/RESPONSE 05MAR15 |11MAR15 5 5 0 ! X '

Activity
Description

INCORPORATE EPA/KDEP COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE REMEDIAL ACTION REPORT (D2) TO DOE
DOE TRANSMITS D2 RAR TO REGULATORS
ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2)
EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT
EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT

Early

Start
12SEP18
28SEP18
050CT18
080CT18

090CT18

160CT18

Finish

27SEP18
040CT18
050CT18
080CT18
080CT18
150CT18
150CT18
13NOV18
13NOV18

Orig
Dur

Rem
Dur

O 01O = = 00N

21

%

Comp T

O O O O O o o o o

@
.

FY20
[T
\
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Activity Activity Early AED Gl L 85 FY10 | FY11] FY12 | FY13 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 | FY20
D Description Start Dur | Dur | Comp T g T e A
AT00010550 COMMENT RESOLUTION MEETING 12MAR15 | 12MAR15 1 1 of | A A X A
AT00010560 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 13MAR15 |10APR15 20| 20 0 i y
AT00010570 | RELEASE PREPARATION 13APR15  |15APR15 3 3 0 ‘ X
AT00010580 | CERTIFICATION MEETING 16APR15  |16APR15 1 1 0 l X
AT00010590 | INCORPORATE COMMENTS 17APR15 | 20APR15 2 2 0 l X
AT00010600 |ISSUE RD (D1) TO DOE 20APR15 0 0 0 l §
AT00010610 | DOE TRANSMITS D1 RD TO REGULATORS 21APR15  |27APR15 5 5 0 l N
AT00010620 |ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 27APR15 0 0 0 l §
AT00010630 |EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 28APR15 | 27MAY15 21| 2 0 l N
AT00010640 | INCORPORATE EPA/KKDEP COMMENTS 28MAY15 |11JUN15 11 0 1 N
AT00010650 | RELEASE PREPARATION 12JUN15 | 16JUN15 3 3 0 1 X
AT00010660 | CERTIFICATION MEETING 17JUN15 | 17JUN15 1 1 0 1 X
AT00010670 | INCORPORATE COMMENTS 18JUN15 | 19JUN15 2 2 0 : X
AT00010680 |ISSUE RD (D2) TO DOE 19JUN15 0 0 0 ! ‘
AT00010690 | DOE TRANSMITS D2 RD TO REGULATORS 22JUN15  |26JUN15 5 5 0 ! X
AT00010700 |ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 26JUN15 0 0 0 | ‘
AT00010710 | EPA/KDEP REVIEW CFC DESIGN 29JUNY5  |29JUL15 21| 2 0 | N
AT00010720 | EPA/KDEP APPROVE CFC DESIGN 29JUL15 0 0 0 | ‘;
! |
! |
! |
i l
AT00010730 | REMEDIAL ACTION WORK PLAN 23SEP14 |17AUGH5 | 225¢ 225% 0 ! .-i
AT00010740 |PREPARE REMEDIAL ACTION WORK PLAN 23SEP14 | 12JAN15 75 75 0 ! Ay |
AT00010750 |INTERNAL REVIEW OF DO 13JAN15 | 03FEB15 15| 15 0 ! N |
AT00010760 | INCORPORATE COMMENTS 04FEB15 |24FEB15 15| 15 0 | N |
AT00010770 |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO) 24FEB15 0 0 0 | § |
AT00010780 | DOE REVIEW OF REMEDIAL ACTION WORK PLAN 25FEB15 | 25MAR15 21| 2 0 | N\
AT00010790 | CONSOLIDATE COMMENTS/RESPONSE 26MAR15 |01APR15 5 5 0 | X |
AT00010800 | COMMENT RESOLUTION MEETING 02APR15 |02APR15 1 1 0 | X |
AT00010810 | INCORPORATE COMMENTS 06APR15 | 01MAY15 20| 20 0 | x|
AT00010820 |RELEASE PREPARATION 04MAY15 | 06MAY15 3 3 0 | X
AT00010830 | CERTFICATION MEETING 07MAY15 |07MAY15 1 1 0 | |
AT00010840 | INCORPORATE COMMENTS 08MAY15 |08MAY15 1 1 0 | X/
AT00010850 |ISSUE RAWP (D1) TO DOE 08MAY15 0 0 0 | § l
AT00010860 | DOE TRANSMITS D1 RAWP TO REGULATORS 11MAY15 | 15MAY15 5 5 0 | X
AT00010870 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 15MAY15 0 0 0 ‘ § 1
AT00010880 |EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 18MAY15 | 16JUN15 21 21 0 l N
AT00010890 | INCORPORATE COMMENTS 17JUN15 | 30JUN15 10| 10 0 l ¥
AT00010900 | RELEASE PREPARATION 01JUL15  |08JUL15 4 4 0 l ) 4
AT00010910 | CERTIFICATION MEETING 09JUL15  |09JUL15 1 1 0 l ¥
AT00010920 | INCORPORATE COMMENTS 10JUL15  |10JUL15 1 1 0 l X
AT00010930 |ISSUE RAWP (D2) TO DOE 10JUL15 0 0 0 l |
AT00010940 | DOE TRANSMITS D2 RAWP TO REGULATORS 13JUL15  |17JUL15 5 5 0 1 X
AT00010950 |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 17JUL15 0 0 0 1 §;
AT00010960 |EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 20JUL15  |17AUGT5 21| 2 0 1 |
AT00010970 |EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17AUG15 0 0 o y : y
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Activity
ID

AT00010980
AT00010990
AT00011000
AT00011420
AT00011010
AT00011020
AT00011070
AT00011030
AT00011050
AT00011040
AT00011060
AT00011080
AT00011360
AT00011370
AT00011560
AT00011570
AT00011380
AT00011390
AT00011090

AT00011100
AT00011110
AT00011120
AT00011130
AT00011140
AT00011150
AT00011160
AT00011170
AT00011180
AT00011190
AT00011200
AT00011210
AT00011220
AT00011230
AT00011240
AT00011250
AT00011260
AT00011270
AT00011280
AT00011290
AT00011300
AT00011310
AT00011320
AT00011330

Activity
Description
READINESS REVIEW
NTP
REMEDIAL ACTION-MOBILIZATION
chem ox

REMEDIAL ACTION-START
INSTALL 37 MONITORING WELLS
WASTE MANAGEMENT

INSTALL 9 CHEM OX WELLS
DEVELOP 37 MONITORING WELLS
DEVELOP 9 CHEM OX WELLS
INSTALL CHEM OX SYSTEM
BASELINE SAMPLING

BASELINE SAMPLING ANALYSIS
OPERATION

DEVELOP WASTE PACKAGES
WASTE DISPOSAL

OPERATION SAMPLING ANALYSIS
DEMOBILIZATION

REMEDIAL ACTION-FINISH

REMEDIAL ACTION REPORT

PREPARE REMEDIAL ACTION REPORT

INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0)
DOE REVIEW DRAFT REMEDIAL ACTION REPORT
CONSOLIDATE COMMENTS/RESPONSE

COMMENT RESOLUTION MEETING

DOCUMENT REVISION

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE REMEDIAL ACTION REPORT (D1) TO DOE

DOE TRANSMITS D1 RAR TO REGULATORS

ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT
INCORPORATE EPA/KDEP COMMENTS

RELEASE PREPARATION

CERTIFICATION MEETING

INCORPORATE COMMENTS

ISSUE REMEDIAL ACTION REPORT (D2) TO DOE

DOE TRANSMITS D2 RAR TO REGULATORS

ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2)
EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT

Early
Start

18AUG15
21AUG15
24AUG15
24AUG15
220CT15
220CT15
220CT15
05APR16
05APR16
12MAY16
26MAY16
26MAY16
29JUN16

29JUN16

29JUN16

29JUL16

28SEP16
02JAN18

01FEB18
01FEB18
03APR18
17APR18

01MAY18
31MAY18
07JUN18
08JUN18
25JUN18
29JUN18
02JUL18

06JUL18

13JUL18

080CT18
240CT18
310CT18
01NOV18
02NOV18

09NOV18

Finish

20AUG15
21AUG15
210CT15
31JAN18

04APR16
29DEC17
11MAY16
25MAY16
25MAY16
28JUN16
28JUN16
02AUG16
29DEC17
28JUL16
25AUG16
31JAN18
31JAN18
31JAN18

11DEC18
02APR18
16APR18
30APR18
30APR18
30MAY18
06JUN18
07JUN18
22JUN18
28JUN18
29JUN18
03JUL18

03JUL18

12JUL18

12JUL18

050CT18
230CT18
300CT18
310CT18
01NOV18
01NOV18
08NOV18
08NOV18
11DEC18

Orig
Dur

42
609"

111
546
27
37
10
23
23
23
375
20
20
334
21

217"

N oo
S oooN

2]
O O U1 O N = Hh = =2 O

O 01O = = 00N

21

Rem
Dur

42
609"

111
546
27
37
10
23
23
23
375
20
20
334
21

217"

N oo
S oooN

2]
O O U1 O N = Hh = =2 O

O 01O = = 00N

21

%
Comp
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Activity Activity Early | Finish | Orig | Rem | % FY10 | FY11 | FY12 | FY13 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 | FY20
AT 1o EPA/KDEPAPPROVEFINALRII:E,‘I\EASESI'?::?:CTION - Start ke S I ST H\HHWHH\\H\H\HKHH\HHH\\H\HHHHHHH\HHH\HH\HHH\HHHHH\HHHHHHHHH\W\HH\HHHHH
00011340 11 18 0 0 0

AT00011350 |PROJECT COMPLETE 20SEP19 0 0 0 1
|
|
1
i 1
AT10000080 |EPA/KY Review of D1 Proposed Plan 010CT09 |140CT09 10 10 0 % i
AT10000000 |Regulator Extension 150CT09 |12NOV09 21 21 0 v :
AT10000001  |Regulator Extension 13NOV09 |15DEC09 21 21 0 |
AT10000002 |RECEIPT OF EPA/KDEP COMMENTS 15DEC09 0 0 0 § 1
AT10000003 |Develop Comment Response Summary (CRS) package 16DEC09 |17DEC09 2 2 0 ! 1
AT10000004 |Internal/DOE Tech review of CRS package 18DEC09 |18DEC09 1 1 0 ! 1
AT10000005 |Revision to CRS package 21DEC09 |21DECO09 1 1 0 ! |
AT10000006 |Issue CRS package for DOE Legal Review 22DEC09 |22DEC09 1 1 o X |
AT10000007 |DOE Legal Review of CRS package 23DEC09 |28DECO09 2 2 0 ! |
AT10000008 |Revision to CRS package 29DEC09 |29DECO09 1 1 0 ! |
AT10000009 |DOE Issue CRS package to Regulators 30DEC09 |30DECO09 1 1 0 ! |
AT10000010 |CRS Meeting with Regulators and DOE 31DEC09 |31DECO09 1 1 0 ! |
AT10000011 |Incorporate Comments into D2 Proposed Plan 04JAN10  |05JAN10 2 2 0 ! |
AT10000012 |Internal/DOE Tech Review of D2 Proposed Plan 06JAN10  |07JAN10 2 2 0 ! |
AT10000013 |Revision of D2 Proposed Plan 08JAN10  |08JAN10 1 1 0 ! |
AT10000014 |ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 08JANT10 0 0 0 ‘ |
AT10000015 |DOE Legal Review of D2 Proposed Plan 11JAN10 14JAN10 4 4 0 ! |
AT10000016 |Revision to D2 Proposed Plan 15JAN10 15JAN10 1 1 0 ! !
AT10000017 |Internal/DOE Certification/Reproduction 19JAN10  |20JAN10 2 2 0 ! !
AT10000018 |ISSUE PROPOSED PLAN EPA/KY (D2) 20JAN10 0 0 0 ’ !
AT10000019 |EPA/KY REVIEW PROPOSED PLAN 21JAN10  |19FEB10 22 22 0 ¥ !
AT10000020 |Regulator Extension 22FEB10 |19MAR10 20 20 0 " !
AT10000021 |Regulator Extension 22MAR10 |19APR10 20 20 0 ' !
AT10000022 |EPA/KY APPROVAL OF PROPOSED PLAN 19APR10 0 0 0 * [
AT10000023 |PUBLIC NOTICE PREPARATION 20APR10  |22APR10 3 3 0 ! 1
AT10000024 |ISSUE PUBLIC NOTICE 23APR10  |23APR10 1 1 0 ! i
AT10000025 |ISSUE FINAL PROPOSED PLAN TO PUBLIC 23APR10 0 0 0 ‘ |
AT10000026 |PUBLIC REVIEW OF FINAL PROPOSED PLAN 26APR10  |09JUN10 32 32 0 " |
AT10000027 |Public Extension 10JUN10  |12JUL10 21 21 0 N |
AT10000028 |CLOSE OF PUBLIC COMMENT PERIOD 12JUL10 0 0 0 ‘ 1
|
|
|
|
1
AT10000029 |RECORD OF DECISION 16DEC09 |12JAN11 267¢| 267* 0 U_ :
AT10000030 |PREPARE DRAFT RECORD OF DECISION 16DEC09 |10FEB10 37 37 0 " 1
AT10000031 |PRS Peer Review of Draft DO ROD 11FEB10 |17FEB10 5 5 0 l 1
AT10000032 |Revision to Draft DO ROD 18FEB10  |24FEB10 5 5 0 ! 1
AT10000033 |PRS Tech Editing 25FEB10  |01MAR10 3 3 0 ! 1
AT10000034 |Revise ROD 02MAR10 |03MAR10 2 2 0 ! 1
AT10000035 |INTERNAL REVIEW (PRS Mgmt and Legal) 04MAR10 |10MAR10 5 5 0 ! 1
AT10000036 |INCORPORATE COMMENTS 11MAR10 |17MAR10 5 5 0 N |
AT10000037 |ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 17MAR10 0 0 0 § |
AT10000038 |DOE TECH REVIEWS RECORD OF DECISION 18MAR10 |31MAR10 10 10 0 ! |
AT10000039 |REVISE THE DRAFT DO 01APR10 |08APR10 5 5 0 !w |
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Activity
ID
AT10000040
AT10000041
AT10000042
AT10000043
AT10000044
AT10000045
AT10000046
AT10000047
AT10000048
AT10000049
AT10000050
AT10000051
AT10000052
AT10000053
AT10000054
AT10000055
AT10000056
AT10000057
AT10000058
AT10000059
AT10000060
AT10000061
AT10000062
AT10000063
AT10000064
AT10000065
AT10000066
AT10000067
AT10000068
AT10000069
AT10000070
AT10000071
AT10000072
AT10000073
AT10000074
AT10000075
AT10000076
AT10000077
AT10000078
AT10000079

Activity

Description
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE DRAFT DO
ISSUE D1 ROD TO DOE LEGAL FOR REVIEW
DOE LEGAL REVIEW
REVISE D1 ROD WITH DOE LEGAL COMMENTS
ISSUE D1 TO DOE LEGAL/DOE HQ
DOE HQ REVIEW
INCORPORATE DOE LEGAL/HQ COMMENTS
CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN
INCORPORATE PUBLIC COMMENTS
COMMENT RESOLUTION MEETING WITH DOE
INCORPORATE COMMENTS
ISSUE RECORD OF DECISION (D1) TO DOE
INTERNAL/DOECERTIFICATION/REPRODUCTION
ISSUE RECORD OF DECISION TO EPA/KY (D1)
EPA/KY REVIEW RECORD OF DECISION
Develop Comment Response Summary package
Internal/DOE Tech Review of CRS package
Revision to CRS package
Issue CRS package for DOE Legal Review
DOE Legal Review of CRS package
Revision to CRS package
DOE Issue CRS package to Regulators
CRS Meeting with Regulators and DOE
Incorporate comment in D2 ROD
Internal/DOE Tech review of D2 ROD
Revision to D2 ROD
ISSUE ROD (D2) TO DOE FOR LEGAL REVIEW
DOE Legal Review of D2 ROD
Revision to D2 ROD
Internal/DOE Certification/Reproduction
ISSUE RECORD OF DECISION TO EPA/KY (D2)
EPA/KY REVIEW AND APPROVE RECORD OF DECISION
DOE RECEIVE EPA/KY APPROVAL OF ROD
RECORD OF DECISION SIGNATURE
ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP
EPA/KDEP ROD SIGNATURE
EPA/KDEP RETURN SIGNED ROD

Early

Start
09APR10
12APR10
26APR10
03MAY10

10MAY10
24MAY10

27MAY10
25JUN10

13JUL10
20JUL10
21JUL10

27JUL10

10AUG10
09SEP10
13SEP10
14SEP10
15SEP10
16SEP10
20SEP10
21SEP10
22SEP10
23SEP10
27SEP10
29SEP10

30SEP10
060CT10
070CT10
110CT10

09NOV10

10DEC10

Finish

09APR10
23APR10
30APR10
07MAY10
07MAY10
21MAY10
26MAY10
26MAY10
24JUN10
01JUL10

12JUL10

19JUL10

20JUL10

26JUL10

26JUL10

09AUG10
09AUG10
08SEP10
10SEP10
13SEP10
14SEP10
15SEP10
17SEP10
20SEP10
21SEP10
22SEP10
24SEP10
28SEP10
29SEP10
29SEP10
050CT10
060CT10
080CT10
080CT10
08NOV10
08NOV10
09DEC10
09DEC10
12JAN11

12JAN11
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